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STATE OF HAWAIl
Department of Accounting and General Services
Division of Public Works Ve,

MONTHLY ESTIMATE

FOR THE MONTH OF March 2015

CONTRACTOR: StarCom Builders, Inc.

ADDRESS: 930 McCully Street, Suite 207

City, State ZIP; Honclulu, HI 96826

Date: March 30, 2015

63161

Contract No. [

DAGS Job No. 62-36-6541

PROJECT TITLE: Pearl City Public Library - Replace Flooring and Miscellaneous Improvements
CONTRACT FOR INSPECTION BRANCH USE

{ SUBMITTAL REGISTER [ lﬂ’COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 359,000.00 WDUE MONTHLY: 1 7 PRosECT scHEDULE

[/IDAILY REFPORTS [ ]{QYROLL AFFIDAVI

MONTHLY ESTIMATE CHECKLIST ”/ RACT NUMBER

[ PROJECT NAME AND LOCATION ] ALL SIGNATURES

[ 1 AS NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS SPECIALTY / MISC:
Total $ 11,429.00 [ 1 AIR CONDITION ACCEPTANCE [ |PAINT ACCEPTANCE
Adjusted Contract Amount $ 370,429.00
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 58.58% § 210,300.00 10000% $  11,429.00 $ 221,729.00
Retained REDUCED| ] 3 10,513.00 S 571.00 3 11,084.00
Amount Subject to Payment $ 199,787.00 5 10,858.00 % 210,645.00
Payments to Date 3 137,748.00 $  10,858.00 $ 148,606.00
Payments Now Due $ 62,039.00 ] - $ 62,039.00
Payment No. FINAL[ ] 4

Remarks: For projects already Accepted andior
Completed, delets Statemant Ot Cantract Tima and FOR DFFICE USE ONLY 2. I certify that the abave bill is corract, just, that payment has riot baen received, and all
o payroll aifidavits have been submitiad, are currgnt, or propar deductive exclusions have
[ 1Project Acceptance Data been mada to this request: and laast 80% of aur workforce rasides in Hawa. [X] As &
[ 1Project Completion Date preferred contractor, | have submitted all apprenticeship approval forms.
1 Computed #nd Checked by
APR 13 205
ﬁ 2 -
3 Recomin Preject inspaciyr or Engneer ] d 1] F, Date N
MV AFR a0t StarCom Builders, Inc.
V Name of Contractar
4, Recommanged: Araa Enqnnﬂ(rchim \g Date m
adoe_ AR 201

Theodore K. Taketa, President & CEQ  04/0915

S Approved Brmcmr or Dhetrct Engnaer Data By signature / Titla: Dapa

Hlats Public Works Administrater Date

The Put%:i:s?;}hu Ihal change ordars have been asuz aI;mRmafoZ pazrf;ﬁeﬁd.
L/



DPW-CIA 7/06
_BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAI
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2015

CONTRACTOR: StarCom Builders, Inc. Contract No.: 63161
PROJECT TITLE: Pearl City Public Library - Replace Flooring and Miscellz DAGS Job No.: 62-36-6541
[m]
% CONTRACT,
Q LICENSE BASIC CONTRACT| COMPL. %| BETN AMOUNT
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TODATE| CMPL % RETAINED
StarCom Bullders, Inc. General Contractor ABC-23456 $140,554 $115,447] 82.14% 5%, $5772]|A
suB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL AMOUNT
|| SUBCONTRACTOR TRADE IN__O AMOUNT| TO DATE RETAINED|
Statewids General Gysum Board/Ceiling BC-25436 $60,000 $9,000] 15.00% 5% $450
|Fine Floaring Rasillant Flooring/Camet |C-20704 $75.639 $45,383] 60.00% 5% $2.269
|R&M Painting Painting C-26643 $5,500 0.00%| 5% 50
| Demolition, Asbastos,
Demo 808 Lead C-22075 $22,742 $2,274] 10.00% 5% $113
G4G Elsctrical Electrical C-33268 $54.565 $38,196] 70.00% 5% $1,909
Total Aetained from Subs $218,446 $94,853 $4,741|B

| |BAS]C CONTRACT - RETAINED FROM PRIME AND SUBS (A+B)

| $10,513|

| certify that the above retentions are correct for this request.

StarCom Builders, Inc.

Name of Coniractor

Theodore K. Taketa, F'resﬁdent & CEQ

March 30, 2015

By Signature

NOTE:

Columnar totals shall be equal In dollar value to that on

the Monthly Estimate Sheet

Date

Checked/Verified by:

QM 'l

Initta! - Project Inspector or Enginaer



DPW-CIA 7/06

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2015

CONTRACTOR: StarCom Builders, Inc. Contract No.: 63161

PROJECT TITLE: Pearl City Public Library - Replace Flooring and Misce  DAGS Job No.: 62-36-6541
a CHANGE
al ORDER
[a] LICENSE CHANGE ORDER|] COMPL. %) HETNW AMOUNT,
d |IPRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATEI CMPL % BETAINED

StarCom Builders, Inc. General Contractor ABC-23456 $11,429 $11,429] 100.00% 5% $571|A

CHANGE]

ORDER SUB|

LICENSE CHANGE ORDEA SUB| COMPL. %] RETNI AMOUNT
[ | SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE{ CMPL %l RETAINED
#DIV/Ol 10% 301

#DIVID! 10% $0

#DIV/D! 10% 80

#DIV/Q! 10% $0/

#DIV/O! 10% $0

#DIV/DI 10% 50/

#0IN/0 10% $0

#DIVID! 10% $0

#DIVIO! 10% $0

#DIV/IO! 10% $0

#DIV/0! 10% $0

#OIVAOL 10% $0

#DIVIOl 10% $0

#DIVL 10% $0

#DIV/O! 10% $0

#DIV/O! 10% $0/

#DIV/0I 10% $0/

#0IV/01 10% 50

Tolal Retalned from Subs 50 50 $0|B

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $571]

| certify that the above retenlions are correct for this request,

Cheched/Varilied by:

StarCom Builders, Inc.

Name of Contractor qWL '\”
Ny

Theodore K. Take®, Presidegt & CEQ March 30, 2015
By Signature Date

Initia! - Project Inspector or Engineer

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 4 PROJECT TITLE: PEARL CITY PUBLIC LIBRARY - REPLACE FLOORING AND MISC.
IMPROVEMENTS
BILLING MONTH: March-15 DAGS JOB NO.: 6 2-36-6541 CONTRACT NO.: 63161

CONTRACTOR: STARCOM BUILDERS INC

VENDOR CODE: 27557700

Original Contract Payment Suffix: 1

Suffix Fund Symbol m Ear Retainage Amount Due
01 B13-421M $65,304.00 %£3,265.00 $62,039.00
Totals: $65,304.00 $3,265.00 $62,039.00
Change Order Payment Suffix: 2
Suffix Fund Symbol Amount Earned Retainage unt Dy
02 B13-421M $0.00 50.00 $0.00
Totals:
Grand Total; $65,304.00 $3,265.00 $62,039.00

1@6/ 2’ 4/14/2015

({This Section for Administrative Services Office Use Only)

Vendor Code 27557700

Cost Code 3A1

Voucher No. JWV L// 7/

Verified By %/

APR 17 201



